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 We examined GSSC Section Schedules (WBS’s) — We are on track:
http://glast.gsfc.nasa.gov/ssc/dev/soft_dev/GSSCSoftDevSched.html

 Forward progress on GSSC RFA resolutions …
– Participation on timeline “conflict resolution” (J. Degumbia lead) …
– Discussions on scoping data volume from LAT → GSSC:   Dubois’ 10%

solution; looking like we will have ~ 30 Hz event rate to GSSC.
– Progress on Tako:  (1) already have S/C position, will insert S/C attitude;

(2) coding “super-target” capability; (3) output from augmented planning
tool → Tako.  [G. Romeo to provide algorithms to M. Mix (Omitron).]

 Science and Ops Data Products ICDs starting to fill out …
 First generation of prototype FITS message files (D. Horner)
 GSSC System Test 1 is rolling, includes:  ST4, ST7, Help Desk

– ST4 = Verify GSSC systems' communications with MOC: send & receive
data; proper functioning in all circumstances.

– ST7 = Verify functioning of general GSSC Ingest Pipeline Manager
software:  proper ingest of Level 0 MOC data.

 J. Chiang finished initial implementation of binned likelihood (A1) for
point sources; realized significant speed-up in calculation.  Also
implemented rudimentary orbit and pointing simulator (O1) for DC2.

Accomplishments
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Issues/Problems
 Presently, there are no problems.


